

Global Peace Games Activity Schedule 2020 – 2021 - 2022

	2020 - 2021 - 2022							
When?	What?	Where?	Who will carry out the activity?	Who is the activity for?	What will you achieve?			
DATES: Chronological order.	ACTIVITIES	PLACE	RESPONSIBLE for managing the activity	TARGET Group	OUTCOME			
1. 08/10/19 to	Appoint Project Director / Project Manager. Invite GPGs participation applicantions	NCFA, 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA board	Global Peace Games	Appointment of PD / PM for the Global Peace Games.			
2. 23/11/19 to 	Confirm participants. Produce detailed planning of the programme. The role of each partner is detailed within the plan, together with dates of delivery. Action plans are produced by the PD and shared with partners / potential schools, groups, refugee agencies.	NCFA, 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA PD and representatives of project partners.	Partners/Project participants	All participants will be confirmed. Confirm dates for all bookings and activities. Partners will provide further details about their resources and how they will be delivered. Finalise and agree programmes of activity, what roles will be played by whom, delivery dates.			





3. 14/12/19 to	Marketing / promotion of GPGs through: • National Children's Football Alliance Newsletter, • International Children's Football Alliance Stakeholder networks. • Regional and European Media Groups. • Social Media	Online: websites including Imperial War Museum's Centenary Partnerships networked across Europe and the Commonwealth. Broadcast media including BBC World Radio The NCFA quarterly newsletter, which is distributed to international stakeholders. Project Partners,	NCFA	Project participants — their secondary schools. Project partners The activity ensures a full understanding of the programme, which is open to all schools, groups and refugee agencies It also ensures a high profile for the GPGs.	Further Interest from schools in the GPGs (although we have already secured interest from many schools in the UK, Ireland and across Europe) The growing network will subscribe for FREE onto the website where they can download resources and tool kits to form their own GPGs
4. 07/01/20 to	Film documentary pre-production Produce GPGs Image / Film Consent Forms.	Project Partners, Peace Village. NCFA. 70 Churchill Square, West Malling,	NCFA P/D	All GPGs participants, their schools, UEFA,	All schools, groups, refugee agencies and project partners will
	Draft film script and shooting script Book film equipment	Kent, ME19 4YU		United Nations, European Union, GPGs partners and stakeholders.	have information regards filming. The film will help document and evaluate the GPGs,
	Map out filming schedule				furthering future



GLOBAL PEACE GAMES investment and ProducecCrib sheet for Project Managers. promotion. Image / Film Consent Forms Health & Safety / Risk Assessment Form Film Crib Sheet These forms will help the smooth running of the film production. 5. A online PFP timeline Plan accommodation in the Peace Village 80 Key Stage 3 NCFA. 70 Churchill NCFA PD. 01/02/20 GPG PMs. and 4 (age 14 / will be produced, Square, to 16), Schools, groups and refugee agencies from West Malling, which will confirm: Belgium, England, Ireland and Germany will take Kent, ME19 4YU 8 Project part in the GPGs, a total of 80 young people and Managers – Accommodation plans, approx. 10 adults Peace Village, **Project Leaders** health and safety, Messines, Belgium (teachers). 8 meal times, code of Schools, groups and refugees will be recruited volunteers from conduct. from NCFA networks home and abroad. Schools school / sports will provide a teacher as their 'GPG's Project club partnerships and refugee Leader'. agenices. Volunteers will be recruited from NCFA volunteers list and from letters of interest sent on line.



	They will also confirm times and dates for GPGs timetable, housekeeping and down time activities. The meeting will gather ideas to be added to the GPGs Resource Pack and Toolkit which will be created before the event starts in Sept 2020, to aid all participants' schools, teachers, parents, carers, guardians and networks.				
6. 02/03/20 to 	Confirm workshops, trips and sports sessions Partners presentation to their respective participants NCFA Introduction workshop Trip to Flanders Museum and Passchendaele Museum Sports / activities games Three memorial site trips Music activity Film showing Art activity	NCFA & Peace Village	NCFA Peace Village	80 young people	All partners will present the GPGs to their respective groups. The information will feature in their GPGs packs. Young people will have a clear understanding of how sport can be utilised for conflict resolution and they will be in a position to contextualise the role of sport in the history of war.



		CDITE LINES CIMILS			
	Conflict resolution workshops				Young people will have a better understanding of why it is important to discover local, community, National and International peace education.
7. 24/04/20 – To 	Produce learning resources pack, online tool kit and programme.	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA Project Director	80 young people	GPGs partners, staff and volunteers will have comprehensive information about how to organise their respective groups. Young people will know how to download learning resources, access online tool kit and refer to GPGs programme. Young people will know how to complete online project survey.
8. 19/05/20	Book transport Produce travel information for participants.	NCFA. 70 Churchill Square, West Malling,	NCFA PD GPGs PMs	80 young people	A set of comprehensive travel notes for all schools,



	 Ensure documents for travel are in place Risk Assessments. EU Health Card Passports 	Kent, ME19 4YU			groups, agencies and staff.
9. 16/06/20 to 	Organise GPGs Partnership meeting All partners, Project Managers, Team Leaders and volunteers, will meet to discuss programme of events and trouble shoot areas of concern.	The Peace Village	NCFA / PV	80 young people	A programme outline which will be available on line
10. 14/07/20 to 	Produce Promotional materials, participation certificates and medals	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA	GPGs	All marketing items will be available to distribute to partners and associates. Participants certificates and medals will be produced along with how to utilise achievement in further education and employment guidelines
11. 04/08/20 To 	Project Director and Project Manager updates, to cover project delivery with all partners and schools. Produce an action plan	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA Project Manager	80 young people	An Action Plan will be produced for all partners, schools, facilitators and volunteers.



	NCFA management communicate across partners, schools, groups and agencies is continuous and facilitated by. NCFA Project Director will visit the schools and provide teachers, facilitators and volunteers (Project Leaders) with project support and teachers will have the opportunity to ask further questions and confirm dates. The meetings will cover: Learning and good practice shared and incorporated into GPGs, where relevant. Cross curricular learning - explore areas where English, Art, Drama and other subjects can be delivered in the GPGs context.				
12 22/08/20	Prep GPGs Conference	The Peace Village	The NCFA and The Peace Village	International stakeholders, funders, sports custodians and representatives of participants.	The conference will provide interested partners to consider further funding beyond 2020, 2021, 2022
13 31/08/20	GPGs pre event review	The Peace Village	The NCFA and The Peace Village	Partners	Review efficiency
14. 18/09/20	Prep Peace Village site and Flanders Field.	Peace Village, Messines, Belgium.	NCFA Project Manager	All participants	Full preparation of the site for the events





		OBAL PEACE GAME	Ĭ		
15.	WELCOME TO THE GLOBAL PEACE GAMES	Peace Village,	NCFA Project	All participants	Right from the
20/09/20		Messines, Belgium.	Director, NCFA		beginning of the GPGs
	All project staff will be available to welcome the		Project Manager,		participants will
	participants to the Global Peace Games.		Project Leaders		discover that mixed
			and Project		aged, mixed gender
	The first day will focus on familiarising the		Volunteers.		and mixed ability.
	participants to the facilities, environment, health				Intergenerational
	and safety.				relationships will play
					a big part in the
	Light lunch				success of the GPGs
					through supporting
	There will be an ice breaking session featuring				each other in all
	some fun and games to aid the start of the				activities. All
	week's activities.				participants and staff
					will be in a position to
	Evening dinner will be served at the Peace				communicate with
	Village				their colleagues from
					different countries.
					Members of staff are
					bi-lingual and will
					translate to their
					respective groups
					information regarding
					the GPG's and the
					Peace Village facilities.
					Ice-breaking session
					will feature
					International
					Communication games
					and skills.





16.	Peace Fields Day	Peace Village,	NCFA Project	All participants	Space, Time and Place,
21/09/20		Messines, Belgium.	Director		lesson will help young
	Breakfast				people contextualise
					the First World War's
	Space, Time and Place – lesson	Grote Markt 34,			Christmas Truces with
		8900 leper,			the International Day
	Visit to Flanders Museum	Belgium.			of Peace. The
		Peace Village,			Humanitarianism
	Lunch	Messines, Belgium.			theme will establish
		iviessifies, beigiuifi.	NCFA Project		the importance of
	Games: touch rugby.		Managers.		conflict resolution.
					Visit to Flanders
	6pm Dinner.				Museum will identify
					the importance of the
	Evening tour of Messines				location, aid young
					peoples' learning and
					provide an
					opportunity to
					consider how war
					effects generations to
					come.
					All games are played
					in the spirit of the
					Christmas Truces; all
					inclusive, mixed
					gender and mixed
					ability. Through
					interpersonal skills the
	1			1	

games will identify to the coaches and staff

who are the natural



	GL	OBAL PEACE GAMES	5		
					team leaders. Nationalities. The evening tour will introduce young people to the many countries that fought in the First World War. They will witness how societies deal with post conflict and post disaster rehabilitation when they visit International memorials.
17. 22/09/20	Peace Fields Day Breakfast Visit to Passchendaele Museum Lunch Pax Christi workshop Multi-purpose Games; organised by the participants in four loosely supervised grids. A rotation system will take place of various activities; 6pm Dinner	Peace Village Berten Pilstraat 5a, 8980 Zonnebeke, Belgium Peace Village	NCFA Project Manager	All participants	The visit to Passchendaele Museum will bring the realities of war to all young people and help them attain information in their role as future ambassadors to peace. Pax Christi will improve the thought process with regards contemplating peace and reconciliation. The process through a number of all-inclusive



CLOB	AT	DEACE	GAMES
GLOD	Δ L	IEACE	GAIVIES

	- GL	ODAL FEACE GAME	<u> </u>	1	
	Evening film: projection of Noel.				activities will highlight individual and community health and well-being. Multi-purpose games will further bond young people from different nationalities. They will rediscover the essence of play through friendship and fun. They will be empowered to organise how they play and later reflect on why they play. The film will once again consolidate the spirit of the Christmas Truces and the GPGs
18. 23/09/20	Commemoration Day Breakfast Cycling; a tour of Flanders – visit The Christmas Truce memorial, Lunch	Peace Village	NCFA Project Manager Project Managers & Project Leaders	All participants	The cycling route will give participants the opportunity to consider sport and war. They will discuss their experiences and form opinions about the importance of commemorations and celebrating peace.



		ODITE I LITCE GITTIE	Ÿ	1	
	Graffiti workshop; expressing peace through contemporary art Reflection Evening trip to Menin Gate for the Last Post	Menenstraat, 8900 leper, Belgium	Contemporary Artists		The Graffiti workshop will provide participants with an opportunity to express themselves through art and the theme of conflict resolution. Reflection is a period of down time for participants who will share their experiences spent at the Peace Village. Menin Gate will provide participants with the experience of
19. 24/09/20	Football and Peace Day Celebration Breakfast Caritas International Workshop; the plight of	Peace Village	Caritas	All participants	commemoration. Caritas International workshop will provide the participants with modern experiences from war torn
	refugees Lunch Games: Quick Cricket Evening BBQ		International Belgium Cricket Federation		countries. The workshop will discuss EU citizenship, EU awareness and democracy. Quick Cricket will once again formulate friendship and fun.



	Campfire – songs - celebrations		NCEA Project		The evening session
	Campine – songs - celebrations		NCFA Project Manager, Project Leaders and Project Volunteers		The evening session will bring everyone together to reflect on the GPGs and celebrate peace.
20. 25/09/20	International Day of Peace Breakfast Games: Football for Fun / OPEN DAY GPGs closing ceremony Evaluation + participation youth pass.	Peace Village	NCFA Project Director	All participants	The games of football will once again be all inclusive and played in the spirit of the Christmas Truces. The introduction to the games will discuss the theme of community cohesion and how this theme operates when playing, watching and supporting football. This will be advertised locally as an Open Day Event. The neighbouring communities will be invited to the activities and ultimately provide the participants with a tangible presence that live amongst the memorials.



CI	OB	ΛT	DEA	CE	CA	MES
CIL	ω	Δ L	LEA	CE	CIA	IVIED

		<u>LOBAL PEACE GAME</u>	5		
					The GPGs closing ceremony will provide all participants (Peace Ambassadors) to sign a Declaration of Peace to take back to their respective schools and start the process of twinning their playing field with Flanders Peace Field, promoting sportsmanship and fairplay.
21. 05/10/20	Update GPGs Football and Peace Website NCFA meet to discuss GPGs post event, ensure smooth running of the GPGs and receive reports from the Participants, PM and PL. Any issues and/or barriers identified will be identified and solutions found.	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA PD	All Participants	Monitor GPGs progress post event and trouble shoot any areas that need addressing. Confirm milestones - participation and volunteer numbers.
22. 12/10/20 To 	Contact schools for GPGs feedback forms. Visit schools, groups and refugee agencies for a post GPGs workshops. Collect all participant's feedback forms, project managers form and volunteer forms. Discuss twinning schools designated area of play with Flanders Peace Fields.		NCFA	NCFA PD	The collected data will help support the GPGs evaluation.



	Schools will write a testimonial for the GPGs written by their participating students.	GLOBAL PEACE GAME			
23. 19/10/20 to 	Start GPGs Evaluation	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	PD	GPGs Partners	The evaluation will highlight the investment in communities. Linking local, regional, National, International and European communities under the common bond of humanitarianism.
24. 02/11/20 to 	GPG's Film Post Production Edit film and link to multi-media platforms	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA PD	GPGs	A GPGs film will be produced for all associated networks, partners and participating children's governments.
25. 09/12/20	GPGs Evaluation Dead Line	NCFA. 70 Churchill Square, West Malling, Kent, ME19 4YU	NCFA PD	GPGs	A GPGs film will be produced for all associated networks, partners and participating children's governments.



IMPORTANT NOTE:

There will be an over-lap from 2020 to 2021 scheduling. The GPGs 2021 Activity Schedule anticipates a similar path to the 2022 programme. However, there will be amendments to the 2021 GPGs from lessons learnt at the 2020 GPGs.

2020 participants will help shape the form of the 2021 and 2022 GPGs. As mentioned in the 2020 Activities Schedule participants will actively feedback on how The GPGs work and areas where The GPGs need to be improved, revised or re-considered.

The above schedule will be the template for the 2021 and 2022 GPGs. However, the following games will differ in terms of workshops in order to meet the needs of the participants.