

ACTION PLAN (4)

Date	Focus Area	Current Situation	Driver	Action Required	Timing	Outcome
22/11/11	Funding	Further funding applications being considered	BH	3 applications to be submitted	31/01/12	
22/11/11	National Children's Football Week 2012	In development	PC / EB / VW / ML / MC / NR / TD / RL	Online updates	10/01/12	
22/11/11	Family Skills Project Lottery Awards For All	Programming week with Arsenal in the Community	EB / BH / TD	Dates to be confirmed 30th March – 16th April	31/01/12	
22/11/11	International Children's Football Alliance	NCFA online facility under construction	RG / EB	Collecting case - studies from International organisations	10/01/12	
22/11/11	Football is More	Connecting with Football is More	JL/EB	Arrange meeting / conference call	31/01/12	
22/11/11	Christmas Truce Project	Editing information submitted by Don Mullan	EB / PC / DM	Up load on NCFA website. Research PAY PAL facility.	10/01/12	
22/11/11	Website	New audio visual to feature on home page	EB / RG	Edit stock footage	21/02/12	
22/11/11	NCFA meeting	March / April date to be confirmed	EB / JL / BH	Venue to be confirmed	31/01/12	